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Milestones
Milestones
[RL 1000 |Project Time to Complete L527*| 24/24AUG99A |280CTO3 A
Playground
Construction
[RL 1080 |Construction of Project | 1] 100] |12AUG99A Completed
Rec. Center (Medium) & Light Ball Fields
Planning
[RL 1010 |General Plan | 373| o[15DECOO* |22DECO1 JAN
Design ‘
RL 1100 |Design Consultant Selection 270| 32|01MAYOOA |28FEBO1 A
RL 1020 |Design 180] 0|23DECO1  |20JUNO2
Dry-Run & Bldg. Depart. Review
[RL 1030 |Dry-Run of Design | 120] o|213un02 |180CTO2 ZHCX?
Bid & Award Cycle k
[RL 1040 |Bid & Award | 105] o[190cT02 |313ANO3 NN
Construction \ \ J
[RL 1050 |Construction of Project | 270| o|o1FEBO3 |280CTO3
Sign Replacement
Construction
[RL 1070 |Construction of Project | 120 41]24AUG99A |08NOVO0O
Program Trailer
Construction
[RL 1060 |Construction of Project | o] 100] |20SEP99A ¥ completed
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